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DEC 7 1995 12831
Mr. Tim Rehder

U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8EPR-FT

999 18th Street, Suite 500, 8WM-C

Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Control Program

Colorado Department of Public Health and the Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Request OU 7 Milestone Extension.
Gentlemen:

The purpose of this letter is to request extension for two OU 7 milestones. As the Department of
Energy (DOE) has discussed with you, the Operable Unit (OU) 7 seep collection milestone was on
an aggressive schedule. The delivery date for the carbon-steel tank required for the construction of
the Passive Seep Interception and Treatment System has been delayed. The current scheduled
delivery date for the tank is December 22, 1995. Based on this delivery date the construction
subcontractor cannot complete construction of the system until January 17, 1996. It is requested
that \this milestone be extended from December 27, 1995, to January 18, 1996.

Additionally for OU 7, comments on the Interim Measure/Interim Remedial Action (IM/IRA)
Decision Document were not received from CDPHE and EPA on October 13, 1995, as scheduled.
As such, the January 6, 1996, milestone for the Final IM/IRA Decision Document cannot be met.
Based on a day-to-day slip and the remaining activity duration, the milestone is requested to be
extended 59 working days from the date of receipt of formal comments from CDPHE and EPA.

If you concur with this recommendation, please sign below and return a copy of this letter for our
files. If you have any questions, please call me at 966-4839.

Sincerely,
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